Mule Hill Trail

SITE DEVELOPMENT PERMIT 40-0711

Project Chronology
City Applicant
Date Action Description Review Response
Time
08/30/00 Applicant submits first | Project plans distributed for 1 day
full set of plans. City staff review.
10/06/00 First Assessment Letter | First Assessment Letter 37 days
identifying required approvals
and outstanding issues provided
to applicant.
10/12/00 Applicant writes letter | Applicant indicates all 6 days
requesting no new requirements met. City staff
cycle. disagrees.
11/01/00 Staff meets with Meeting to discuss the 20 days
Applicant requirements outlined in the
first Assessment Letter.
11/06/00 Applicant meets with Applicant discusses need for 5 days
City management. SDP with Management.
11/27/00 Applicant meets with Applicant discusses the need 21 days
MSCP for meeting ESL regulations.
staff/management.
12/14/00 Planning Commission | Due to lack of adequate basic 17 days
hearing to consider information, staff recommends
SDP application. denial.
01/04/01 Planning Commission | Adequate information to craft 14 days*
approves SDP. SDP was submitted and Staff City on
recommended approval. furlough
01/19/01 Applicant submits Applicant appeals Fire 15 days
appeal of permit Department condition and asks
conditions. for fee waiver.
02/06/01 City Council to hear
appeal.
TOTAL Averaged at 30 days per 1 months
STAFF month 21 days
TIME
TOTAL Averaged at 30 days 2 months
APPLICA per month 24 days
NT TIME
TOTAL | From first submittal to 5 Months, 2 days
PROJEC | Hearing
T
RUNNIN

G TIME




